



DEPARTMENT OF PUBLIC WORKS
Michael Fowler, P.E., Director

N14-121

NOTICE

FROM: Michael A. Fowler, P.E., Director of Public Works
DATE: June 19, 2014
SUBJECT: Rockingham Road Construction – Week of June 23, 2014

Work continues on Rockingham Road between Winter Hill Road and Webster's Corner. Rockingham Road will be restricted to one lane of traffic in the construction zone. In addition, a second crew will be mobilized to install sewer along Bypass 28.

For the next 2-3 weeks, northbound Route 28 motorists seeking to use Rockingham Road may experience more significant delays Monday – Friday 7am to 5pm. Traffic may be queued in the left turn lane until there is ample capacity so as to not block the signalized intersection at Route 28/Rockingham Road/Island Pond Road. Motorists heading northbound on Route 28 are encouraged to use Route 28 Bypass as an alternate route to Route 102 west.

Work Completed Last Week –

Tree Clearing along Route 28 and cross country easement behind Fairways
Sewer Main Installation Rockingham Road reached Bedard Avenue
Sewer services installed
Drain headwall installation at corner of Bedard Avenue and Rockingham Road

Work for upcoming week –

Sewer main installation on Rockingham Road continues working east between Bedard Avenue and Webster's Corner
Sewer main installation on Bypass 28 working south bound from Circle of Friends.
Concrete slab removal on Rockingham Road (both lanes) to Webster's Corner.

Please contact the Department of Public Works office at 432-6144 if there are any questions or concerns.