



DEPARTMENT OF PUBLIC WORKS  
Michael Fowler, P.E., Director

N14-123

## NOTICE

**FROM:** Michael A. Fowler, P.E., Director of Public Works  
**DATE:** July 3, 2014  
**SUBJECT:** Rockingham Road Construction – Week of July 7, 2014

Work continues on Rockingham Road between Winter Hill Road and Webster's Corner. Rockingham Road will be restricted to one lane of traffic in the construction zone. In addition, a second crew continues to install sewer main along Bypass 28.

**For the next few weeks, northbound Route 28 motorists seeking to use Rockingham Road may experience more significant delays Monday – Friday 7am to 5pm. Traffic may be queued in the left turn lane until there is ample capacity so as to not block the signalized intersection at Route 28/Rockingham Road/Island Pond Road. Motorists heading northbound on Route 28 are encouraged to use Route 28 Bypass as an alternate route to Route 102 west.**

Work Completed Last Week –

Drilling and Blasting in the vicinity of 121 Rockingham Road  
Sewer services and water services installed on Rockingham Road  
Sewer Main Installation Route 28 Bypass working north and south from Circle of Friends  
Sewer main crossing to Humphrey Road  
Gravel installation over sewer main on Rockingham Road between Winter Hill Road and Bedard Avenue

Work for upcoming week –

Additional drilling and blasting as needed  
Sewer main installation on Rockingham Road continues working east toward Webster's Corner  
Sewer main installation on Bypass 28 continues working south from Circle of Friends  
Trench preparation for paving on Rockingham Road between Winter Hill Road and Bedard Avenue

Please contact the Department of Public Works office at 432-6144 if there are any questions or concerns.