



DEPARTMENT OF PUBLIC WORKS
Michael Fowler, P.E., Director

N14-125

NOTICE

FROM: Michael A. Fowler, P.E., Director of Public Works
DATE: July 25, 2014
SUBJECT: Rockingham Road Construction – Week of July 28, 2014

Work continues on Rockingham Road between Winter Hill Road and Webster's Corner. Rockingham Road will be restricted to one lane of traffic in the construction zone. In addition, a second crew continues to install sewer main along Bypass 28.

For the next few weeks, northbound Route 28 motorists seeking to use Rockingham Road may experience more significant delays Monday – Friday 7am to 5pm. Traffic may be queued in the left turn lane until there is ample capacity so as to not block the signalized intersection at Route 28/Rockingham Road/Island Pond Road. Motorists heading northbound on Route 28 are encouraged to use Route 28 Bypass as an alternate route to Route 102 west.

Work Completed Last Week –

Sewer Main Installation Bypass 28 – working southbound
Sewer Main Installation Rockingham Road eastbound toward Webster's Corner

Work for upcoming week –

Drilling and blasting as necessary on Bypass 28.
Removal of concrete road base on southbound slip right at Webster's Corner
Sewer main installation on Rockingham Road continues working into the Webster's Corner intersection.
Sewer main installation on Bypass 28 continues working south. Sewer main crossings may be excavated in this section next week.
Fine grading and base paving scheduled for late next week on Rockingham Road between Winter Hill Road and Bedard Avenue. (weather permitting)

Please contact the Department of Public Works office at 432-6144 if there are any questions or concerns.