



DEPARTMENT OF PUBLIC WORKS
Michael Fowler, P.E., Director

N14-128

NOTICE

FROM: Michael A. Fowler, P.E., Director of Public Works
DATE: August 8, 2014
SUBJECT: Rockingham Road Construction – Week of August 11, 2014

Work continues on the sewer and water projects as the work area shifts to Route 28 and Route 28 Bypass.

Motorists are advised they may experience delays Monday – Friday 7am to 5pm, especially in the area of the Webster's Corner intersection. Uniformed police and flaggers will guide traffic through the work zone.

Work Completed Last Week –

Water Main Installation Bypass 28 south toward Webster's Corner
Water Main Installation Rockingham Road east approaching Webster's Corner
Preparation work for Route 28 crossings (i.e. pavement cutting)
Gravel shoulders placed in recently paved section between Bedard Avenue and Winter Hill Road

Work for upcoming week –

Sewer and water main installation across Route 28 at Webster's Corner, then working south
Water main installation on Bypass 28 continues, working south toward Webster's Corner
Installation of water services on Rockingham Road
Possible work in cross country easement starting at Fairways, later in the week (TBD)

Please contact the Department of Public Works office at 432-6144 if there are any questions or concerns.