



DEPARTMENT OF PUBLIC WORKS
Michael Fowler, P.E., Director

N14-129

NOTICE

FROM: Michael A. Fowler, P.E., Director of Public Works
DATE: August 15, 2014
SUBJECT: Rockingham Road Construction – Week of August 18, 2014

Motorists are advised they may experience delays Monday – Friday 7am to 5pm, especially in the area of the Webster’s Corner intersection. Uniformed police and flaggers will guide traffic through the work zone.

Work Completed Last Week –

Water Main Installation Bypass 28 south toward Webster’s Corner
Water Main Installation and Sewer Main Installation across Route 28 to Clam Haven
Water and Sewer services installed along Bypass 28 and Rockingham Road.

Work for upcoming week –

Water main installation across Island Pond Road at Webster’s Corner intersection.
Water service and hydrant installation on Rockingham Road between Brady Avenue and Bedard Avenue.
Water service and hydrant installation on Bypass 28.
Sewer main installation in cross country easement starting at Fairways.
Ledge drilling south of Clam Haven in shoulder of Route 28 is expected later in the week.

Please contact the Department of Public Works office at 432-6144 if there are any questions or concerns.