



DEPARTMENT OF PUBLIC WORKS  
Michael Fowler, P.E., Director

N14-131

## NOTICE

**FROM:** Thomas A. Carrier, Deputy Director of Public Works  
**DATE:** August 22, 2014  
**SUBJECT:** Rockingham Road Construction – Week of August 25, 2014

**Motorists are advised they may experience delays Monday – Friday 7am to 5pm, especially in the area of the Webster’s Corner intersection. Uniformed police and flaggers will guide traffic through the work zone.**

Work Completed Last Week –

Sewer Main Installation begun along Route 28 south from Webster’s Corner toward Berry Rd.  
Sewer Main Installation begun cross country from Fairways Drive toward Bypass 28.  
Water service and hydrant installation on Bypass 28.  
Water main installation across Island Pond Road at Webster’s Corner intersection.  
Water service and hydrant installation on Rockingham Road between Brady Avenue and Bedard Avenue.

Work for upcoming week –

Sewer Main Installation continues cross country from Fairways Drive toward Bypass 28. Frequent construction vehicle traffic entering and exiting onto Bypass 28 in area of Humphrey Road  
Sewer Main Installation continues along eastern shoulder of Route 28 in southerly direction from just north of Webster’s Corner toward Berry Rd.  
Preparation of subgrade along Rockingham Road from Bedard Ave. to Webster’s corner.  
Blasting ledge along eastern shoulder of Rockingham Road just north of Island Pond Road

Please contact the Department of Public Works office at 432-6144 if there are any questions or concerns.